
HUNTERS POINT NAVAL SHIPYARD  DOCUMENT TRACKING MATRIX
August 29, 2013 BCT Meeting

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 Basewide Draft Third Five Year Review of RAs 5/14/13 6/28/13 6/24/13 6/28/13 6/28/13
6/18/13; 
7/1/13

2 E-2 Final RACR for PCB TCRA - Phase 2 5/13/13 n/a

3 E-2 Final Work Plan for Landfill Gas Survey 5/13/13 n/a

4 E
Draft Final IR 03 NAPL Pilot Study Work 
Plan (redline) 5/20/13 n/a 5/21/13

5 E
Final Work Plan for Pot Hole 
Characterization 5/31/13 n/a

6 E Final Soil Characterization Tech Memo 6/3/13 n/a

7 Basewide

y j p
Abstract for Sanitary and Storm Sewer 
Drain Removal Conducted after 
September 1, 2012 6/17/13 n/a

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

8 C

Final Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 
Area 6/20/13 n/a 7/17/13
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 D-1
Final, Final Status Survey Report, South 
Pier Area 6/24/13 7/24/13

2 E
Final NAPL Treatment Pilot Study Work 
Plan, IR 03 6/25/13 n/a

3 F
Draft Radiological Data Gap 
Investigation Tech Memo #2b 6/27/13 7/29/13

7/19/13 No 
Comment

4 UC-3 Draft ROD 6/28/13 8/15/13 8/1/13 8/9/13 8/8/13

5 E Draft ROD 6/28/13 8/15/13 7/24/13
and 

8/15/13 8/15/13 8/16/13

6 Basewide
Basewide Stormwater Annual Report 
(2012-2013) 6/29/13 n/a

7 C
Final Work Plan RU-C1, C4, C5 and 
Building 241 7/8/13 n/a 7/17/13

8 E-2
Monthly Landfill Gas Monitoring Letter 
Report 7/11/13 n/a

Document Review Period Recently Completed

p

9 C
Revised RTCs on Draft TM for RU-C1, 
C4, and C5 7/12/13 7/24/13 7/17/13 7/18/13 7/18/13
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 E-2 Draft Remedial Design 6/28/13 8/26/13 8/26/13 8/27/13

2 E-2
Quarterly Landfill Gas Monitoring Report, 
Second Quarter 2013 7/26/13

3 E-2
Annual Landfill Cap Operation and 
Maintenance Report for 2012-2013 7/30/13 n/a

4 G
Final Technical Memorandum for 
CERCLA Tank Closure Sampling 8/2/13 na

5 D-1 Final Execution Plan, Phase II 8/5/13 n/a

6 Basewide Final Radiological Management Plan 8/5/13 n/a

7 C Final TM for RU-C1, 4, and 5 8/5/13 n/a

Documents Currently Under Review
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

Documents for Upcoming Review (next 3 months)

1 D-1 Draft RAD RACR- North 9/10/13
30 days from 
submittal date Date Tentative

2 F
Final RAD Data Gap Investigation - Tech 
Memo #2b 9/16/13

30 days from 
submittal date Date Tentative

3 D-1 Draft RAWP (Durable Cover) 9/16/13
45 days from 
submittal date Date Tentative

4 Basewide
Draft Final Third Five Year Review of 
Remedial Actions 9/19/13

30 days from 
submittal date Date Tentative

5 UC-1 Draft SVI Work Plan Addendum 9/19/13 9/26/13 Date Tentative

6 E ISTR Final IR-03 Pilot Study Design 9/19/13 n/a Date Tentative

Semiannual Groundwater Monitoring 
7 Basewide

Se a ua G ou d ate o to g
Report (January - July 2013) 10/1/13 n/a Date Tentative

8 B
Annual Operation and Maintenance Plan 
for IR-7/18 10/1/13 n/a Date Tentative

9 Basewide
Final Third Five Year Review of 
Remedial Actions 10/29/13 n/a Date Tentative

10 E Draft Pot-Hole Area Tech Memo 11/15/13 12/16/13 Date Tentative

CDPH California Department of Public Health n/a Not applicable
DTSC Department of Toxic Substances Control RI Remedial investigation
EPA U.S. Environmental Protection Agency RTC                Response to comment
FOSL Finding of suitability to lease SF                 San Francisco
FOST Finding of suitability to transfer TCRA Time critical removal action
FS Feasibility study TPH     Total petroleum hydrocarbon
FSS Final Status Survey Water Board  San Francisco Bay Regional Water Quality Control Board
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